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25X1A MEMORANDUM FOR THE RECORD

SUBJECT: Phone Call from_

25X1A
1. On 7 November 1958, approximately 1415 hours, a phone call was
received frow on the status of the operational aspects of the
25X1A I osren. e message received by the secretary is quoted:
25X1A

msays jmpractical due to aircraft maintenance prob-
lems TO the F-3H to his base. Also objects to bringing his

aircraft to the F-3H base. With aircraft staging out of differ-
ent bases, Phase II test period, if successful, will be much
25X1A longer. BEstimate four times &as long. Fifty percent chance answer
needed cen never be obtained with each aircraft staged out of its
home base. In view time loss JENEEE 1 ce to try separate
staging bases you may wish to influenc o bring aircraft to 2BX1A
cormon staging base. Test plans being firmed Monday morning,
10 November 0900 at the F-3H base in office (Point Mugu).
Phase II test scheduled to start 12 November.” 25X1A
o, After receiving the message, 1 called —, 25X1A
and discussed the situation at great length. I was convinced tha

25X1A -meistimate of the situation was more comprehensive than that of
that the plan [EPutlined should be followed. I told

25X1A him to stick to his plan for at least a reasonsble attempt of operation,
and that I would informEMEEEEthet CHALICE Headquarters concurred in
this decision.

25X1A
3. Immediately, thereafter, a second phone call was received from

He expressed agreement with the operational plan as outlined by

efore I could explain that Headquarters agreed to this also.
Since the two parties appeared to be in agreement, I sa&w no need to stir up
trouble by relating the details of my phone conversation with _
25X1A

K1A
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L. A meeting will be held on Monday, 10 November 1958, at Point
Mugu, to meke the final coordination arrangements for the operation of
Phase II. [ i1l be present.
Our Security office is sending Secret security clearance to the Naval
Air Missile Test Center Security Officer, prior to the sched-

uled meeting. 25X1A

25X1A

25X1A

Major USAF

RDH:aml (12 Bept 1958)
1 - CHAL Subject- ~
2 - CHAL Chrono
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